COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 18/ 2003

ESTI MATE SUMVARY 10:22: 14
CONTI D C12859 ESTI MATE NO. 0005 PROG SPEC YR 1999
PCN: 12859-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 205.0 DAYS TIME ALLOW 4/30/2003 FI XED COVPLETI ON DAT
ASH ST. AND MACKENZI E AVE. | NTS PERCENT TI ME: 73.48 ORI G TI ME ALLON 4/30/2003 FI XED COVPLETI ON DA1

PRQIECT NO STA 1151-011
SH 115 | NTERSECTI ONS AT ASH ST. AND MACKENZI E AVE.

NAME OF ROAD:
PRQIECT COUNTI ES: FREMONT, REG ON 2

CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC. PAY PERI OD ENDI NG 02/ 15/ 2003 DATE TI ME STARTED 07/26/2002
205 Tunnel Drive DATE LET 06/ 27/ 2002 DATE WORK BEGAN
DATE AWARDED 07/ 12/ 2002 DATE TI ME STOPPED 08/20/2003
DATE CONTRACT EXECUTED  07/25/2002 DATE ACCEPTED 08/ 20/ 2003
CANON CI TY CO 81212 719/ 269-1173 DATE NOTI CE TO PROCEED 07/ 26/ 2002
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 844, 726. 40 PARTI Cl PATI NG $ 338, 115. 50 $ 39, 606. 46
AWARD PRQJECT AMI:  $ 789, 707. 35 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 40. 03% TOTAL EARNI NGS 338, 115. 50 39, 606. 46
FUNDS AVAI LABLE: $ 506, 610. 90 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 338, 115. 50 39, 606. 46
TOTAL CLAI VB $ 0. 00 RETAI NAGE -3,208. 87 -574.64
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 334, 906. 63 39, 031. 82
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTVENT 0.00 0.00
AMOUNT DUE 334, 906. 63 39, 031. 82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 39, 031. 82

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00001

202- 00020

202- 00035

202- 00090

202- 00202

202- 00220

202- 00250

202-00810

202- 01000

202- 04001

C12859
12859- Bl D
STA 1151-011

| TEM
DESCRI PTI ON

ROADWAY BI D | TEMS

CLEARI NG AND GRUBBI NG

REMOVAL OF STRUCTURE

REMOVAL OF CONCRETE BOX CULVERT

REMOVAL OF PI PE

REMOVAL OF DELI NEATOR

REMOVAL OF GUTTER

*REMOVAL OF ASPHALT MAT

*REMOVAL OF PAVEMENT NMARKI NG

REMOVAL OF GROUND SI GN

*REMOVAL OF FENCE

PLUG CULVERT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 0. 950
LS 0. 050
4, 980. 87000 1. 000
6. 000 4.000
EACH 2.000
606. 50000 6. 000
1. 000 0. 000
EACH 0. 000
11, 838. 03000 0. 000
566. 000 235. 000
LF 0. 000
14. 20000 235. 000
12. 000 0. 000
EACH 0. 000
6. 78000 0. 000
229. 000 229. 000
LF 0. 000
6. 44000 229. 000
3, 510. 000 39. 000
SY 0. 000
4. 64000 39. 000
0. 000 0. 000
SF 0. 000
2.20000 0. 000
3. 000 0. 000
EACH 0. 000
81. 41000 0. 000
536. 000 330. 000
LF 0. 000
6. 66000 330. 000
7.000 0. 000
EACH 7.000

185. 85000 7.000
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CONTI D C12859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12859- Bl D ESTI MATE RUN 02/ 18/ 2003
PRQJECT: STA 1151-011 ESTI MATE NO 0005 10: 22: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0060 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 9, 057. 000 5, 455. 000
Cy 3,072. 000 30, 812. 16
10. 03000 8, 527. 000 85, 525. 81
0065 203-01597 POTHCLI NG 47.000 10. 000
HOUR 0. 000 0.00
138. 57000 10. 000 1,385.70
0070 206- 00000 STRUCTURE EXCAVATI ON 583. 000 146. 000
Cy 0. 000 0. 00
7.91000 146. 000 1, 154. 86
0075 206-00200 STRUCTURE BACKFI LL (CLASS 2) 276. 000 138. 000
cY 0. 000 0.00
27.83000 138. 000 3, 840. 54
0080 207-00205 TOPSO L 370. 000 0. 000
Cy 0. 000 0. 00
14. 98000 0. 000 0.00
0085 208-00001 SILT DI KE 128. 000 0. 000
LF 0. 000 0.00
7.02000 0. 000 0.00
0090 208-00020 SI LT FENCE 1, 395. 000 130. 000
LF 0. 000 0. 00
1. 95000 130. 000 253. 50
0095 208-00100 SEDI MENT REMOVAL AND DI SPOSAL 0. 000 0. 000
LS 0. 000 0.00
310. 83000 0. 000 0.00
0100 208-00200 ERGCSI ON CONTROL SUPERVI SOR 1.000 0. 000
LS 0.500 427.15
854. 30000 0. 500 427.15
0105 210-00010 RESET MAI LBOX STRUCTURE 1. 000 0. 000
EACH 0. 000 0.00
107. 24000 0. 000 0.00
0110 210-00035 RESET WATER METER 1.000 1. 000
EACH 0. 000 0. 00

1, 504. 63000 1. 000 1, 504. 63



CONTI D C12859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12859- Bl D ESTI MATE RUN 02/ 18/ 2003
PRQJECT: STA 1151-011 ESTI MATE NO 0005 10: 22: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0115 210-00050 RESET FI RE HYDRANT 0. 000 0. 000
EACH 0. 000 0. 00
1,721. 31000 0. 000 0. 00
0120 210-00810 RESET GROUND SI GN 4.000 0. 000
EACH 0. 000 0. 00
149. 81000 0. 000 0.00
0125 210-00815 RESET SI GN PANEL 1.000 0. 000
EACH 0. 000 0. 00
74.90000 0. 000 0. 00
0130 210-01000 *RESET FENCE 1, 747. 000 771.000
LF 0. 000 0. 00
3. 47000 771.000 2,675. 37
0135 210-04050 ADJUST VALVE BOX 3. 000 0. 000
EACH 0. 000 0. 00
107. 24000 0. 000 0. 00
0140 212-00006 * SEEDI NG ( NATI VE) 1.500 0. 000
ACRE 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0145 213-00004 *MJULCHI NG (WEED FREE STRAW 1.800 0. 000
ACRE 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0150 216-00037 *SO L RETENTI ON BLANKET ( COCONUT) 1, 055. 000 0. 000
5% 0. 000 0. 00
6. 30000 0. 000 0.00
0155 250-00010 *ENVI RONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.900
LS 0. 000 0. 00
4,410. 00000 0. 900 3, 969. 00
0160 250- 00050 *MONI TORI NG TECHNI CI AN 0. 000 0. 000
HOUR 0. 000 0. 00
71. 40000 0. 000 0.00
0165 250-00110 *HEALTH AND SAFETY OFFI CER 0. 000 0. 000
HOUR 0. 000 0. 00

525. 00000 0. 000 0. 00



CONTI D: C12859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12859- Bl D ESTI MATE RUN 02/ 18/ 2003
PRQJECT: STA 1151-011 ESTI MATE NO 0005 10: 22: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0170 304- 06000 AGGREGATE BASE COURSE (CLASS 6) 2,594. 520 812. 650
TON 0. 000 0.00
13. 48000 812. 650 10, 954. 52
0175 403-00720  HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 99. 160 0. 000
TON 13. 110 1,417.19
108. 10000 13.110 1,417.19
0180 403-33751  *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
52. 29000 0. 000 0. 00
0181 403-33842 HBP (GR S) (100) (PG 64-22) 0. 000 0. 000
sy 0. 000 0.00
46. 69000 0. 000 0. 00
0182 403-33841 HBP (GR' S) (100) (PG 64-22) 2, 700. 410 0. 000
TON 0. 000 0.00
46. 69000 0. 000 0. 00
0185 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 622. 000 0. 000
GAL 0. 000 0.00
4. 52000 0. 000 0. 00
0190 412-00600 *CONCRETE PAVEMENT (6 | NCH) 99. 000 0. 000
5% 0. 000 0.00
64. 30000 0. 000 0. 00
0195 420-00500 *GEOTEXTI LE (PAVI NG 5, 876. 000 0. 000
sy 0. 000 0.00
2. 00000 0. 000 0. 00
0200 601-01000 *CONCRETE CLASS B 0. 600 0. 600
cY 0. 000 0.00
1, 837. 50000 0. 600 1,102. 50
0205 601-03030 *CONCRETE CLASS D (BOX CULVERT) 205. 700 77.100
cY 0. 000 0.00
283. 50000 77.100 21, 857. 85
0210 602-00000 *REI NFORCI NG STEEL 34, 351. 000 13, 656. 000
LB 0. 000 0.00
0. 47000 13, 656. 000 6, 418. 32



CONTI D C12859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 12859- Bl D ESTI MATE RUN 02/ 18/ 2003
PRQJECT: STA 1151-011 ESTI MATE NO 0005 10: 22: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0215 602- 00020 *REI NFORCI NG STEEL ( EPOXY COATED) 722.000 361. 000
LB 0. 000 0. 00
0. 63000 361. 000 227.43
0220 603-50006 6 | NCH PLASTI C PI PE 616. 000 331. 000
LF 0. 000 0.00
6. 99000 331. 000 2,313.69
0225 603-50008 8 I NCH PLASTI C PI PE 6. 000 0. 000
LF 0. 000 0. 00
36. 83000 0. 000 0.00
0230 603-50012 12 I NCH PLASTI C PI PE 750. 000 750. 000
LF 0. 000 0.00
12. 26000 750. 000 9, 195. 00
0235 604-00350 *I NLET TYPE C (SPECI AL) 1.000 1. 000
EACH 0. 000 0. 00
2,764.11000 1.000 2,764.11
0240 604- 00550 *I NLET TYPE D ( SPECI AL) 1. 000 1.000
EACH 0. 000 0.00
5,942.11000 1. 000 5,942.11
0245 604-30010 MANHCOLE SLAB BASE (10 FOOT) 2.000 2.000
EACH 0. 000 0. 00
2,112. 47000 2.000 4,224.94
0250 607-00000 *LI NE POST 81. 000 0. 000
EACH 24.000 340. 56
14. 19000 24.000 340. 56
0255 607-00005 *END POST 11. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0.00
0260 607-00010 *CORNER AND LI NE BRACE POST 13. 000 14.000
EACH 0. 000 0.00
192. 50000 14. 000 2,695. 00
0265 607-11200 *FENCE COVBI NATI ON W RE W TH METAL POSTS 309. 000 20. 000
LF 102. 000 785. 40

7.70000 122. 000 939. 40



CONTI D C12859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 12859- Bl D ESTI MATE RUN 02/ 18/ 2003
PRQJECT: STA 1151-011 ESTI MATE NO 0005 10: 22: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0270 607-53160 *FENCE CHAIN LI NK (60 | NCH) 80. 000 75. 000
LF 5. 000 171.35
34. 27000 80. 000 2,741.60
0275 607-60116 *16 FOOT GATE 0. 000 1.000
EACH 0. 000 0. 00
132. 00000 1. 000 132.00
0280 608-00010 * CONCRETE CURB RAMP 11. 000 0. 000
SY 0. 000 0. 00
100. 22000 0. 000 0. 00
0285 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I1-B) 897. 000 371.000
LF 0. 000 0. 00
18. 20000 371. 000 6, 752. 20
0290 609-24000 *@QUTTER TYPE 2 SPECI AL 98. 000 98. 000
LF 0. 000 0. 00
53. 17000 98. 000 5, 210. 66
0295 610- 00055 MEDI AN COVER MATERI AL ( STONE) 4,125. 000 0. 000
SF 0. 000 0. 00
0. 95000 0. 000 0.00
0300 612-00001 DELI NEATOR (TYPE I) 34. 000 0. 000
EACH 0. 000 0. 00
13. 57000 0. 000 0. 00
0305 612-00002 DELI NEATOR (TYPE 11) 6. 000 0. 000
EACH 0. 000 0. 00
18. 41000 0. 000 0.00
0310 612-00003 DELI NEATOR (TYPE I11) 3. 000 0. 000
EACH 0. 000 0. 00
20. 06000 0. 000 0. 00
0315 613-00402 *4 | NCH ELECTRI CAL CONDUI T (I NSTALL ONLY) 0. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0.00
0320 613-01200 *2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 746. 000 0. 000
LF 0. 000 0. 00

10. 40000 0. 000 0. 00



CONTI D: C12859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12859- Bl D ESTI MATE RUN 02/ 18/ 2003
PRQJECT: STA 1151-011 ESTI MATE NO 0005 10: 22: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0325 613-10000 *WRING 1. 000 0. 000
LS 0. 000 0.00
1, 260. 00000 0. 000 0. 00
0330 613-34400 *LI GHT STANDARD METAL (40 FQOT) 3. 000 0. 000
EACH 0. 000 0.00
1, 874. 25000 0. 000 0.00
0335 613-40010  *LI GHT STANDARD FOUNDATI ON 3.000 0. 000
EACH 0. 000 0.00
745. 50000 0. 000 0. 00
0340 613-70400 *LUM NAI RE Hl GH PRESSURE SODI UM (400 WATT) 3. 000 0. 000
EACH 0. 000 0.00
546. 00000 0. 000 0. 00
0345 614-00011  SIGN PANEL (CLASS 1) 67. 000 0. 000
SF 0. 000 0.00
11. 55000 0. 000 0. 00
0350 614-00012  SIGN PANEL (CLASS I1) 54. 000 0. 000
SF 0. 000 0.00
16. 40000 0. 000 0. 00
0355 614-01502  STEEL SIGN POST (2 | NCH ROUND) 197. 000 0. 000
LF 0. 000 0.00
7.36000 0. 000 0. 00
0360 614-01552  STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 12. 000 0. 000
LF 0. 000 0.00
15. 73000 0. 000 0. 00
0365 621-00450  *DETOUR PAVEMENT 373.000 0. 000
5% 0. 000 0.00
8. 07000 0. 000 0. 00
0370 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0.540
LS 0. 000 0.00
15, 382. 50000 0.540 8, 306. 55
0371 625-00001  CONST SURVEYI NG (HOUR) CONSTRUCTI ON SURVEY!I NG ( HOURLY) 9. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00



CONTI D: C12859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12859- Bl D ESTI MATE RUN 02/ 18/ 2003
PRQJECT: STA 1151-011 ESTI MATE NO 0005 10: 22: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0375 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 000 0.00
43, 961. 66000 0. 600 26, 377. 00
0380 627-00001  *PAVEMENT MARKI NG PAI NT 80. 000 0. 000
GAL 0. 000 0.00
131. 25000 0. 000 0. 00
0385 627-00005 *EPOXY PAVEMENT MARKI NG 39. 000 0. 000
GAL 0. 000 0.00
183. 75000 0. 000 0. 00
0390 627-00025 *4 | NCH PAVEMENT MARKI NG TAPE ( REMOVABLE) 200. 000 0. 000
LF 0. 000 0.00
2. 63000 0. 000 0. 00
0395 627-00026 *8 | N PAVEMENT MARKI NG TAPE ( REMOVABLE) 0. 000 0. 000
LF 0. 000 0.00
5. 25000 0. 000 0. 00
0400 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 990. 000 0. 000
SF 0. 000 0.00
9. 45000 0. 000 0. 00
0405 627-30325 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 161. 000 0. 000
( WORD- SYMBOL)
SF 0. 000 0.00
14. 70000 0. 000 0. 00
0410 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 56. 000 0. 000
( XWALK- STOPLI NE
SF 0. 000 0.00
10. 50000 0. 000 0. 00
0415 630-00000 FLAGGA NG 1, 339. 000 533. 500
HOUR 17. 000 308. 55
18. 15000 550. 500 9, 991. 58
0420 630-00007 TRAFFI C CONTROL | NSPECTI ON 105. 000 45. 000
DAY 7.000 477.05
68. 15000 52. 000 3, 543. 80
0425 630-00012  TRAFFI C CONTROL MANAGEMENT 90. 000 40. 000
DAY 7.000 2,104. 06
300. 58000 47.000 14, 127. 26



CONTI D C12859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 12859- Bl D ESTI MATE RUN 02/ 18/ 2003
PRQJECT: STA 1151-011 ESTI MATE NO 0005 10: 22: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0430 630-80336 BARRI CADE (TYPE 3 M B) (TEMPORARY) 4.000 1. 000
EACH 0. 000 0. 00
110. 00000 1.000 110.00
0435 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 8. 000 0. 000
EACH 0. 000 0.00
80. 83000 0. 000 0.00
0440 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 47.000 12. 000
EACH 0. 000 0. 00
91. 83000 12. 000 1,101.96
0445 630-80360 DRUM CHANNELI ZI NG DEVI CE 66. 000 33. 000
EACH 0. 000 0.00
44.00000 33. 000 1, 452. 00
0450 630-80363 DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 4.000 2.000
EACH 0. 000 0. 00
60. 50000 2.000 121.00
0455 630-80370 CONCRETE BARRI ER ( TEMPORARY) 760. 000 0. 000
LF 0. 000 0.00
13. 74000 0. 000 0.00
0460 630-80380 TRAFFI C CONE 60. 000 5. 000
EACH 0. 000 0. 00
11. 00000 5. 000 55. 00
0465 630-85010 I MPACT ATTENUATOR ( TEMPORARY) 2.000 0. 000
EACH 0. 000 0.00
2, 750. 00000 0. 000 0. 00
0470 700-70010 F/ A M NOR CONTRACT REVI SI ONS 32,918. 920 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0475 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE -742.400 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0480 700-70020 F/ A ON- THE- JOB TRAI NEE 259. 000 0. 000
EACH 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C12859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12859- Bl D ESTI MATE RUN 02/ 18/ 2003
PRQJECT: STA 1151-011 ESTI MATE NO 0005 10: 22: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0485 700-70022 F/A QIT PILCT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0490 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT -4, 836. 560 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0495 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0500 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0505 700- 70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0550 900- 00006 ADDED | TEM (DOLLAR)/ PROVI DE AND | NSTALL 12" SI PHON 12, 040. 960 12, 040. 960
PI PE
DOL 0. 000 0.00
1. 00000 12, 040. 960 12, 040. 96
0555 900- 00006 ADDED | TEM (DOLLAR)/ PROVI DE AND | NSTALL STOP SI GN 3, 484. 950 0. 000
W TH FLASHI NG BEACON
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0560 900- 00006 ADDED | TEM (DOLLAR) / CORRECT DRAI NAGE 4,878. 260 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0565 900- 00006 ADDED | TEM ( DOLLAR)/ ADDI TI ONAL DRAI NAGE STRUCTURES 11,614.750 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $  786,914.84$ 39,606.46$ 280, 304.09
CAT NO0300 STRUCTURE RETAI NI NG WALL

0510 206- 00000 STRUCTURE EXCAVATI ON 435. 000 435. 000
CcY 0. 000 0. 00
7.91000 435. 000 3, 440. 85



CONTI D C12859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 12859- Bl D ESTI MATE RUN 02/ 18/ 2003
PRQJECT: STA 1151-011 ESTI MATE NO 0005 10: 22: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE RETAI NI NG WALL

0515 206-00100 STRUCTURE BACKFI LL (CLASS 1) 375. 000 375. 000
(14 0. 000 0. 00
29. 86000 375. 000 11,197.50
0520 601-01050 * CONCRETE CLASS B (WALL) 66. 900 66. 900
cY 0. 000 0. 00
294. 00000 66. 900 19, 668. 60
0525 602-00000 *REI NFORCI NG STEEL 8, 240. 000 8, 239. 700
LB 0. 000 0. 00
0. 47000 8, 239. 700 3,872.66
0530 605-83001 GEOCOMPCSI TE DRAIN W THOUT PI PE 95. 000 95. 000
SY 0. 000 0. 00
7.25000 95. 000 688. 75
CAT 0300 CURRENT AMT $ 38,868.50 % 0.00% 38, 868. 36

CAT NO0400 CONSTRUCTI ON ENG NEERI NG | TEMS

0535 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
9, 072. 80000 1. 000 9, 072. 80
0540 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
8, 615. 20000 1. 000 8, 615. 20
0545 620- 00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
1, 255. 06000 1. 000 1, 255. 06
CAT 0400 CURRENT AMI  $ 18,943.06 $ 0.00% 18, 943. 06

PRQJECT TOTAL CURRENT AMI $  844,726.40$% 39,606.46%  338,115.51



